


“Our investment in Energy Park Fife will help 
unlock the full potential of the Park and develop 
it into a world-class business location for 
companies in the renewable sector to invest 	
and grow, creating new jobs and investment 		
for Scotland,”
Paul Lewis
Managing Director of Operations, Sectors and Commercialisation 
for Scottish Enterprise
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The Challenges

Located in the Firth of Forth Special Protection Area (SPA), within a 
Ramsar wetlands zone and Site of Special Scienti�c Interest (SSSI), 
meant work had to be completed empathetically in consideration of 
this unique environment. Adhering to Appropriate Assessments, and in 
line with Scottish National Heritage guidance, we introduced measures 
such as scheduling noisy generating activities outside of winter 
periods to avoid the greatest disturbance to internationally important 
populations of wintering birds. A Surface Water Management Plan, 
incorporating bowsers to manage concrete dust, was also in operation.

GRAHAM’s added value solution 

Fittingly for a “world-leading engineering and research zone”, 
our completion of the Quay Wall Phase 2 project demonstrated 
added-value engineering and creative problem-solving. Centred 
on the design and construction of 200m of new quay wall, the  
scheme also required us to anchor the new wall along with piling 
to support new concrete hard standings. Over 40 1067mm, 12m 
long piles were anchored into sandstone in addition to the use of 
703 in�ll piles. 900mm x 30m wide heavy duty concrete stab piles 
were utilised throughout our programme, which was sequenced to 
provide a balanced �ow of works for the main operations. The early 
identi�cation of signi�cant quantities of large buried concrete and 
sheet piled structures, through the implementation of trial pits during 
mobilisation, allowed us to maintain our pre-agreed timeframes. 
Innovatively, we reused the structures as the foundations to the new 
slabs and integrated them into our design.  

// Facilitating Growth: This project formed part of an overall 
infrastructure investment programme with the aim of creating 	
a world leading facility

// Empathetic Engineering: Introduced a Surface Water 
Management Plan and Noise Generation Reduction measures to 
avoid disruption to populations of wintering birds

// Safety First: Over 42,000 ‘man-hours’ RIDDOR free

// Coping With The Elements: Tide Charts were implemented to 
monitor the tide and plan works accordingly

// Staying On Track: Maintained work programme despite 
identifying large quantities of buried concrete and sheet piled 
structures

Outputs & Bene�ts

For more information on how we’re delivering lasting impact:


