

# Osney Power Station

## Residents' Impact Bulletin

Week Commencing: 31.07.2023

This bulletin outlines the construction activity expected to be carried out each week. The bulletin will be updated weekly each Friday by the Project Logistics Manager.

Any concerns or enquiries should be emailed to: [osneypowerstation.enquiries@graham.co.uk](mailto:osneypowerstation.enquiries@graham.co.uk)

\* Activities that are ongoing until further notice.

Green	Minimal to no disturbance	Amber	Some disturbance is likely
Red	Although we mitigate against high levels of disturbance. There may be occasions when activities will be categorised under red.		

Activity	Level of Impact		Vehicles Expected	Oversized Yes / No	Gate/Location
	Noise	Dust			
* General Site Operations	Green	Green	1-2no small van/ courier of general consumables daily as required <b>Mon - Fri</b> 1no skip exchange as required for general site waste  Wednesday and Thursday we have delivery of tower crane. 5 lorries on Wednesday 5 lorries on Tuesday Both days will be late finishes, letter ahs been sent out to residents	No	South Gate
*Groundworks	Green	Amber	Daily deliveries of Rebar  Daily deliveries of concrete daily Wednesday large concrete pour	No	South Gate and North Gate
*Scaffolding	Green	Green	No deliveries this week	No	North gate and south gate